

1 BILL NO. S-82-03- 06

2 SPECIAL ORDINANCE NO. S- 57-82

3 AN ORDINANCE approving Change Order No. 1,
4 Revised, for 336-80, Trier Pump Station,
5 Federal Grant No. C-180599-08 in connection
6 with the Board of Public Works.

7 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF
8 FORT WAYNE, INDIANA:

9 SECTION 1. That Change Order No. 1, Rvised, for 336-
10 80, Federal Grant No. C-180599-08, to John Dhner, Inc., in
11 connection with the Board of Public Works, for:

12 the correction of mathematical error
13 in Change Order #1. Item #6 on Change
14 Order #1 should have read \$7,488.00
15 instead of \$3,744.00,

16 in the amount of \$27,140.35, as set out in the specifications,
17 which are on file in the Office of the Board of Public Works
18 and are by reference incorporated herein and made a part hereof,
19 be and the same is in all things ratified, confirmed and approved.

20 SECTION 2. That this Ordinance shall be in full force
21 and effect from and after its passage and approval by the Mayor.

22 
COUNCILMAN

23 APPROVED AS TO FORM AND
24 LEGALITY MARCH 5, 1982

25 
26 BRUCE O. BOXBERGER, CITY ATTORNEY
27
28
29
30
31
32

Read the first time in full and on motion by Burns,
seconded by Stier, and duly adopted, read the second time
by title and referred to the Committee City Politics (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne,
Indiana, on _____, 19____, the _____ day of _____

DATE: 3-9-82

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Read the third time in full and on motion by Burns,
seconded by Stier, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u>0</u>	_____	<u>1</u>	_____
<u>BRADBURY</u>	<u>X</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>X</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>X</u>	_____	_____	_____	_____
<u>GiaQUINTA</u>	<u>X</u>	_____	_____	_____	_____
<u>NUCKOLS</u>	_____	_____	_____	<u>X</u>	_____
<u>SCHMIDT</u>	<u>X</u>	_____	_____	_____	_____
<u>SCHOMBURG</u>	<u>X</u>	_____	_____	_____	_____
<u>STIER</u>	<u>X</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>X</u>	_____	_____	_____	_____

DATE: march 23, 1982

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne,
Indiana, as (ZONING MAP) (~~GENERAL~~) (~~ANNEXATION~~) (SPECIAL)

(~~APPROPRIATION~~) ORDINANCE (RESOLUTION) NO. 5-57-82
on the 23rd day of march, 1982.

ATTEST:

(SEAL)

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on
the 24th day of March, 1982, at the hour of
11:30 o'clock A.M., E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 25th day of March
19 82, at the hour of 4 o'clock P.M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR. - MAYOR

Handwritten signature/initials in blue ink at the top center of the page.

BILL NO. S-82-03-06

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order No. 1, Revised, for 336-80, Trier
Pump Station, Federal Grant No. C-180599-08 in connection
with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

PAUL M. BURNS - CHAIRMAN

Handwritten signature of Paul M. Burns in blue ink.

MARK E. GIAQUINTA - VICE CHAIRMAN

Handwritten signature of Mark E. Giaquinta in blue ink.

JAMES S. STIER

Handwritten signature of James S. Stier in blue ink.

JANET G. BRADBURY

Handwritten signature of Janet G. Bradbury in blue ink.

ROY J. SCHOMBURG

Handwritten signature of Roy J. Schomburg in blue ink.

CONCURRED IN

DATE 3/23/82 CHARLES W. WESTERMAN, CITY CLERK

CHANGE ORDER

Change Order No. 1 "Revised"
 Project No. C-180599-08
 Name of Project: Trier Pump Station

71-197-10
 2/24/82
 Received 71-123-168
 Resolution No. 336-80
 Board Order No. 54-80
 Date: _____

To: John Dehner, Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
2	620± LF	21" RCP Class IV	29.33		18,184.60
6	2± EA	Std. MH Type II-J (96")	3,744.00		7,488.00
4	1± EA	Std. MH Type I-J (48")	1,467.75		1,467.75
			Total Decrease		
			Total Increase		27,140.35
Net (DECREASE) (Increase)			Contract Price		27,140.35

The sum of \$ 27,140.35 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>240,297.05</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>240,297.05</u>
New Contract Price including this Change Order	\$ <u>267,437.40</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Calvin Embury Chief Engineer Date 2/23/82
 Accepted by: John Dehner Contractor Date 2/24/82
 Approved by: Paul R. Boley City Engineer Date 2/23/82
 Approved by: Robert Anderson Owner Date 2/24/82
Robert Anderson
Paul R. Boley
 Attested by: Sandra E. Kennedy Clerk Date 2/24/82

Change Order No. 1 Revised

Resolution No. 336-80

Board Order No. 54-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: The original bid quantity for the engineering estimate was in error. The quantity of 4,355± LF for 21" RCP Class IV sewer pipe would have been more accurate at 4,975± LF. One (1) of the 96" structures indicated on the preceeding sheet also appears to have been an oversight during the quantity takeoff. The additional (96") structure and (48") structure indicated are a result of an alignment change in the field after construction began. The change was necessitated by a discrepancy in the proposed easement and it's relative location in the field to the existing physical features. Note: The changes in the dollar figures on the preceeding sheet are due to a multiplication mistake made in the original extension of the quantities in the change order.
2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

Gregory J. Merrill 2/5/82
Project Engineer

CHANGE ORDER

Change Order No. 0214
 Project No. C-180599-08
 Name of Project: TRIER DITCH PUMP STATION

Resolution No. 336-80
 Board Order No. 55-80
 Date: 10/20/81

To: JOHN DEHNER, INC.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

5-267-81
 12/8/81

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
2	620± LF	21" RCP Class IV	29.33		18,184.60
6	2± EA	Std. MH Type II-J (96")	3,744.00		3,744.00
4	1± EA	Std. MH Type I -J (48")	1,467.75		1,467.75
Total Decrease					
Total Increase					19,652.35
Net (Decrease) (Increase)					19,652.35
Contract Price					19,652.35

The sum of \$19,652.35 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price \$ 240,297.05
 Current Contract Price Adjusted by Previous Change Order \$ 240,297.05
 New Contract Price including this Change Order \$ 259,949.40

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Charles Eubing Chief Engineer Date 10/20/81
 Accepted by: Gregory Dehner Contractor Date 10/20/81
 Approved by: Philip R. Bolla City Engineer Date Nov. 9, 1981
 Approved by: TR v. SA Owner Date 11-18-81

Robert Anderson

Betty R. Collins

Attested by: Robert Anderson Clerk Date 11-18-81

Change Order No. ONE
326-80
Resolution No. 334-80
Board Order No. 55-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: The original bid quantity for the engineering estimate was in error. The quantity of 4,355± LF for 21" RCP Class IV sewer pipe would have been more accurate at 4,975± LF. One (1) of the 96" structures indicated on the preceeding sheet also appears to have been an oversight during the quantity takeoff. The additional (96") structure and (48") structure indicated are a result of an alignment change in the field after construction began. The change was necessitated by a discrepancy in the proposed easement and it's relative location in the field to the existing physical features.

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

Gregory J. Merrill
Project Engineer

TITLE OF ORDINANCE Change Order #1 Revised, Trier Ditch Pump Station, 336-80, C-180599-08

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

82-03-06

SYNOPSIS OF ORDINANCE Change Order #1 Revised, 336-80, Trier Ditch Pump Station, Federal

Grant Number C-180599-08, John Dehner, Inc., Contractor. To correct a mathematical error
in Change Order #1. Item #6 on Change Order #1 should have read \$7,488.00 instead of
3,744.00.

EFFECT OF PASSAGE Revision of Change Order #1

EFFECT OF NON-PASSAGE Incorrect total on Change Order #1

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) The Revised Increase is \$27,140.35
not 19,652.35, to be paid for as follows; 75% EPA; 15% City Utilities; 10% State.

ASSIGNED TO COMMITTEE _____